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3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
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ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH
I. SITUATION: (AS OF 1730 HOURS TUESDAY, MARCH 14, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC”s DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1

TAT - 2
UsCG - 3
ERCS - 12

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:

COSTS TO DATE

03/13/95 CEILING
EPA DIRECT $ 8,151 $ 27,500
EPA INDIRECT $ 13,024 $ 40,000
ERCS $ 115,482 $ 150,000
TAT $ 19,220 $ 65,000
USCG 3 15.454 3 67.500
TOTAL $ 171,331 $ 350,000

IT. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING
OPERATIONS IN THE SUB-BASEMENT AND CONTINUED DRUM
SAMPLING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT. A
TOTAL OF 45 DRUM SAMPLES WERE COLLECTED; TO DATE, A TOTAL
OF 238 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG
CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING
OPERATIONS.

B. TAT AND USCG REPRESENTATIVES CONTINUED THE INVENTORY OF
TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN
ASSESSMENT OF CONTENTS. A TOTAL OF 117 TANKS/VATS HAVE
BEEN INVENTORIED TO DATE.

C. BALTIMORE BOMB SQUAD REPRESENTATIVES ARRIVED ONSITE TO

TOUR AREAS WHERE ETHER CONTAINERS ARE CURRENTLY STORED;
ARRANGEMENTS WERE MADE FOR BOMB SQUAD PERSONNEL TO
REMOVE, TRANSPORT, AND DISPOSE OF THE ETHER CONTAINERS OF
CONCERN. IN ADDITION, MDE REPRESENTATIVES (DOUGLAS
FRANTZ - SANITARIAN, WASTE MANAGEMENT DIVISION; ALAN MARK
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COX - CHIEF, SITE ASSESSMENT DIVISION, AND AMANDA
SIGILLITO - GEOLOGIST, ENVIRONMENTALT RESPONSE AND

RESTORATION PROGRAM) WERE ONSITE TO DISCUSS PERMITTING
ISSUES; IT WAS DETERMINED BY MDE THAT SINCE THE OSC HAS
DECLARED THIS AN EMERGENCY SITUATION, THE PERMIT
REQUIREMENTS WOULD BE WAIVED.

D. ERCS CHEMISTS BEGAN HAZ-CAT TESTING OF DRUM SAMPLES IN
ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME; A TOTAL OF 25 SAMPLES WERE TESTED THIS DATE.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE GSMALL CONTAINER GATHERING AND DRUM
SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

D. BALTIMORE BOMB SQUAD TO BE ONSITE TO REMOVE, TRANSPORT,
AND DISPOSE OF ETHER CONTAINERS CURRENTLY STORED ONSITE.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





